The Alaskan Way Viaduct & Seawall Replacement Program

Central Waterfront Design / Construction Schedule

2009 | 2010

Central Waterfront
Partnership
Committee

Public Space and Streets &rep/rrq Conceptual
Design
Complete

portion of
Seawall

Proposed

Tunnel

[ - Design ﬁ Potential Phase 2 Design - Construction ﬁ Potential Phase 2 Construction ]

*Potential Phase 2 of Seawall System coordinated with Central Waterfront Construction

Begin
Viaduct
Demolition

Tunnel
Open




